PROJECT TITLE

Company Name

Project Lead

Renu & Srija

Project Start Date:	09-11-2021	
Scrolling Increment:	0	
Milestone Marker:	1	

November   December

Milestone Descriptio	Assigned To	Progress	Start	No. Days
Milestone 1				
Planning and Designing	Developers	25%	09-11-2021	3
Database			16-11-2021	1
Voice Search		50%	08-11-2021	10
Pop-up Messages and			01-12-2021	1
Maps		10%	17-11-2021	6
Milestone 2				
Resigration and Login		60%	17-11-2021	13
Database		50%	18-11-2021	9
Cart System		33%	22-11-2021	11
Testing			23-11-2021	1
Debugging			24-11-2021	24

To add more data, Insert new rows ABOVE this one